More reports


35 work items
completed in the last 7 days

46 work items
updated in the last 7 days


25 work items
created in the last 7 days

0 work items
due in the next 7 days


Work items by status




Work items by type




Work items by assignee




Work item creation trend




Work item cycle time



Work item lead time



Work item completion trend



Work item details

Work item key	Work type	Work item priority	Issue summary
SCRUM-100	Task	High	Проведення фінальної репетиції захисту з командою
SCRUM-101	Task	High	Підготовка до захисту: збирання всіх матеріалів, перевірка готовності проєкту (посилання на репозиторій, посилання на задеплоєний сайт)
SCRUM-102	Task	Medium	Чекліст: https://gist.github.com/sunmeat/0731b9738a15f27ae54518f3aecc2132
SCRUM-103	Task	Highest	Доделать футер и линки на нем
SCRUM-14	Story	Medium	Edit srs to match project specifics and architecture
SCRUM-15	Task	Medium	Вступ до методології SCRUM: розподіл ролей (Product Owner, Scrum Master, Development Team) і обов'язків у команді, планування спринтів,
SCRUM-16	Task	Medium	Створення базової структури проєкту ASP.NET Core (поки що можна БЕЗ розділу на 3-4 проєкти в солюшені)

1 2 3 4 5

1-20 of 93

Generated at 2026-10-15 21:26 UTC